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  DE BUSINESS PLAN 2015/16 – END OF YEAR MONITORING 
                                    FINAL POSITION AT 31 MARCH 2016 
 
        
 
Descriptors  
 
DESCRIPTOR 
 
Circumstances for use at year end Explanation for slippage, delay or non- 
achievement 
 
Green Achieved - When action/target has been completed in 
full within the 2015/16 business year. 
Outline achievements (include the measure of 
success and achievement date).   
Amber/Green Substantially achieved - When a substantial part of the 
action/target has been delivered within the 2015/16 
business year.   
Outline achievements to date, work 
outstanding and timescale for full completion. 
Amber Likely to be achieved but with some delay - When 
action/target is likely to be achieved in full but after the 
2015/16 business year.   
Outline achievements to date, reason for the 
delay and the likely timescale for completion. 
Red Not achieved - When action/target was not achieved as 
part of an in-year or annual target and cannot be 
revised or carried forward. This might include, for 
example, situations where a target is no longer relevant 
or appropriate.   
Outline the reason the target has not been 
achieved.   
 
 
 
 
 
 
 
 
 
 
CORPORATE GOAL 1: RAISING STANDARDS FOR ALL 
 
Commitments and indicators in blue relate to commitments and/or 2014/15 milestones in the Programme for Government 2011-
15 
 
Area Key Success 
Indicator 
Commitment/Action 
 
Lead 
Directorate 
Status   Comments 
Early Years 
 
 
Sufficient pre-
school places 
available so that 
every child can be 
offered a place 
1.1 Ensure sufficient 
level of provision to 
meet demand.  
Families and 
Communities 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Green Achieved. For 2015/16 
admissions 99.8% of 
children whose parents 
stayed with the 
admissions process to the 
end were offered a pre-
school place. 
1.2 Review the 
prioritising criteria for 
allocation of places to 
ensure that they 
adequately prioritise 
low income 
families, including 
low paid working 
parents. 
Amber Likely to be achieved but 
with some delay. Options 
developed for 
consideration, to be taken 
forward in 16/17. 
Reduced non 
participation rates 
1.3 Review 
responses from 
parents who chose 
not to participate in 
the pre-school 
admission process 
and explore any 
potential barriers to 
Green Achieved. Analysis of 
responses to the survey is 
complete and findings will 
be taken into account in 
future planning for pre-
school provision and 
admissions. 
Area Key Success 
Indicator 
Commitment/Action 
 
Lead 
Directorate 
Status   Comments 
parents applying for 
funded pre-school 
provision by end 
September 2015. 
 
 
 
Families and 
Communities  
 
 
 
 
 
 
 
Early years 
education 
strengthened and 
developed 
1.4 Progress 
implementation of the 
framework for early 
years ‘Learning to 
Learn’ to strengthen 
and develop early 
years education and 
implement key 
actions.   
Amber/Green Substantially achieved. 
Majority of actions fully or 
in process of being 
implemented. The actions 
in relation to proposed 
amendments to primary 
legislation did not 
progress through the 
legislative process before 
dissolution. 
1.5 Review and 
progress the findings 
of the independent 
review of Sure Start 
by end March 2016. 
Amber/Green Substantially Achieved:  
 
Implementation has 
commenced on all 
recommendations with a 
significant number 
implemented; longer term 
development for a minority 
of recommendations 
required.   
 
Implementation expected 
to be completed by 
December 2016.  
Area Key Success 
Indicator 
Commitment/Action 
 
Lead 
Directorate 
Status   Comments 
1.6 Oversee and 
contribute to early 
years cross-
departmental work 
stream and projects 
including Together: 
Building a United 
Community (TBUC), 
North South 
Ministerial Council 
(NSMC), British-Irish 
Council (BIC), 
Atlantic 
Philanthropies funded 
projects etc.  
Green BIC EY work stream 
meetings attended 
regularly. Next meeting to 
be hosted in London in 
April 2016.  
1.7 Further develop 
the ‘Getting Ready to 
Learn’ work stream 
as part of the 
Delivering Social 
Change (DSC) 
signature programme 
Early Intervention 
Transformation 
Programme to 
provide additional 
opportunities for 
parents to develop 
and maintain a 
supportive home 
Green Achieved.  Getting Ready 
to Learn launched March 
2016. 
 
Area Key Success 
Indicator 
Commitment/Action 
 
Lead 
Directorate 
Status   Comments 
learning environment. 
Pupil 
attainment  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Increase the % 
pupils attaining at 
or above the 
expected levels in 
Communication 
and Using Maths 
at the end of Key 
Stage 21 to 82.2% 
and 82.9%, 
respectively;  
Current position: 
KS2 14/15 
76..8% 
Communication 
77.4% Using 
maths 
(best estimate) 
Increase the % of 
pupils attaining at 
or above the 
1.8 Continue 
throughout the year 
to implement the 
school improvement 
policy, Every School 
a Good School.  
Curriculum, 
Qualifications 
and 
Standards 
 
 
Curriculum, 
Qualifications 
and 
Standards 
 
 
 
 
 
 
 
 
 
 
Green Ongoing. 
1.9 Continue 
throughout the year 
to implement ‘Count, 
Read: Succeed’, and 
associated 
programmes, 
including the Key 
Stage 2/3 Literacy 
and Numeracy 
Continuing 
Professional 
Development (CPD). 
Green Years 1 and 2 of the 
KS2/3 L&N CPD have 
been successfully 
completed.  At end March 
552 principals and 1,866 
teachers took part in the 
programme and over 170 
cross-phase action plans 
have been received from 
school clusters involving 
380 primary and 169 post-
primary schools.  A full 
evaluation of the 
programme is underway. 
                                            
1 During the financial year 2015/16 the most recent performance data will relate to the 2014/15 academic year. 
Area Key Success 
Indicator 
Commitment/Action 
 
Lead 
Directorate 
Status   Comments 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
expected levels in 
Communication 
and Using Maths 
at the end of Key 
Stage 3 to 76.9% 
and 79.1%, 
respectively  
Current position: 
KS3 14/15 
grammar 
98.4% 
Communication 
99.7% Using 
maths 
 (best estimate) 
 
Non grammar 
58.5% 
Communication 
63.5% Using 
maths 
 (best estimate) 
 
 
 
 
 
 
 
Increase the % of 
1.10 On a regular 
basis throughout the 
year, monitor and 
challenge the 
Education Authority 
(EA) and DE’s other 
Arm’s Length Bodies’ 
(ALB) targets and 
actions to improve 
performance at sub-
system level through 
Governance and 
Accountability 
Review meetings.  
Curriculum, 
Qualifications 
and 
Standards 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Curriculum, 
Green Governance and 
Accountability Review 
meetings (GARs) held 
with the CCMS on 28 April 
2015 and with the EA on 
23 June 2015 both 
included discussion of 
school performance and 
pupil outcomes.  
The agenda for the CCMS 
GAR on 12 November 
2015 made reference to 
the support available to 
CCMS schools, 
particularly those in 
Formal Intervention; and 
the CCMS GAR on 9 
February 2016 referred to 
School Leadership. 
Area Key Success 
Indicator 
Commitment/Action 
 
Lead 
Directorate 
Status   Comments 
school leavers 
attaining 5 or 
more GCSEs at 
A*-C (or 
equivalent) 
including GCSEs 
in Maths and  
English2  to  
63% in 2013/14  
66% in 2014/15  
67% in 2015/16 
Current position : 
66.0% in 
14/15 
 
Increase the 
percentage of 
school leavers 
achieving GCSE 
Grades A*-C in 
English and 
Maths 
 
Ensure that a 
minimum of 35% 
of school leavers 
achieve at least 3 
Qualifications 
and 
Standards 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
                                            
2 During the financial year 2015/16 the most recent performance data will relate to the 2013/14 academic year.   
 
Area Key Success 
Indicator 
Commitment/Action 
 
Lead 
Directorate 
Status   Comments 
A levels at A*-C 
(or equivalent) 
Current position 
38.2% in 14/15 
 
 
Increase % of 
school leavers 
with at least 2 A 
levels at grades 
A*-E (or 
equivalent) 3 to  
52% in 2013/14 
56% in 2014/15 
59.3% in 2015/16 
Current position 
57.7% in 14/15 
 
 
 
 
 
 
Curriculum, 
Qualifications 
and 
Standards 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Curriculum From September 
2015, all grant-
aided post-
primary schools 
are supported to 
deliver a broad, 
balanced and 
coherent 
curricular offer 
1.11 To provide 
transitional funding to 
Area Learning 
Communities to 
support delivery of 
the Entitlement 
Framework (EF). 
 
 
Green Support funding for Area 
Learning Communities 
was issued to schools in 
December 2015 once the 
annual implementation 
plans had been 
considered and approved. 
 
                                            
3 During the financial year 2015/16 the most recent performance data will relate to the 2013/14 academic year.    
 
Area Key Success 
Indicator 
Commitment/Action 
 
Lead 
Directorate 
Status   Comments 
that includes at 
least 24 courses 
at KS4 and at 
least 27 courses 
post-16 and 
meets the 
statutory 
requirements 
around 
applied/general 
balance. 
 
In 2015/16 40% of 
post primary 
schools were fully 
compliant with EF 
requirements 
  
 
 
 
 
 
 
 
 
Curriculum, 
Qualifications 
and 
Standards 
  
1.12 Monitor delivery, 
and work with the EA 
to support areas 
where schools may 
not meet statutory 
requirements. 
Green Work was undertaken 
throughout the year to 
establish the procedures 
that will apply if a school is 
not meeting the full 
requirements.  This 
included EA’s support and 
challenge function and  
the delivery of two 
curriculum conferences in 
February 2016, targeted 
at post-primary principals 
to emphasise key 
curriculum messages, 
including highlighting the 
statutory requirements of 
the EF and the importance 
of choices on offer being 
economically relevant. 
Area Key Success 
Indicator 
Commitment/Action 
 
Lead 
Directorate 
Status   Comments 
The effective 
implementation of 
the statutory 
curriculum  
1.13 By December 
2015 evaluate the 
pilots for the 
expansion of Area 
Learning 
Communities into 
supporting the 
delivery of the 
curriculum between 
the primary and post-
primary phases. 
Amber/Green Reports provided by Area 
Learning Communities 
that participated in this 
pilot project have been 
evaluated and a draft 
report produced. A 
summary of the findings 
will be provided to the 
Minister.  
An increase in the 
proportion of A-
Level Science, 
Technology, 
Engineering and 
Maths (STEM) 
examination 
entries in 2015/16 
cohort, from a 
baseline of 40.9% 
(Proportion of A-
Level 
Examination 
Entries in STEM 
subjects in 
2011/12). 
1.14 Throughout the 
year identify and 
support appropriate 
intervention 
programmes to 
increase interest in 
and take-up of STEM 
subjects.  
Green Figures for 2014/15 A 
level entries show an 
achievement of 41.6% 
(+0.7 percentage pts). 
This is in contrast to an 
overall fall in A level 
entries of 4.6%.  JCQ 
figures for A level entries 
here indicated that 
number of A level 
students sitting Maths has 
increased by 8.6% from 
last year, making it the 
single most popular 
subjects at this level. 
There has also been a 
3.2% increase in STEM 
subjects overall. The final 
figures for 2014/15 A level 
Area Key Success 
Indicator 
Commitment/Action 
 
Lead 
Directorate 
Status   Comments 
entries will be know in 
early 2016. 
We are continuing to 
invest in and promote 
STEM related 
programmes within 
schools.  
Assessment Functional 
assessment 
arrangements at 
Key Stages 1, 2 
and 3, maximising 
the proportion of 
schools reporting 
levels to the 
Council for the 
Curriculum, 
Examinations and 
Assessment 
(CCEA). 
1.15 Throughout the 
year ensure that 
statutory assessment 
arrangements 
continue to support 
the delivery of the 
statutory Curriculum 
and DE policy 
objectives. 
Amber The degree to which the 
arrangements have been 
embedded has been 
impacted by union and 
wider professional 
opposition. The Minister 
met with NITC and while 
progress was made and 
most of the unions 
suspended their action in 
part, the level of 
engagement with the 
statutory process remains 
low. A Ministerial letter 
advising schools of 
progress and 
arrangements was issued 
in February 2016. CCEA’s 
“Assess and Progress” 
hub is now live and 
provides a one-stop shop 
of tailored assessment 
support. Discussions with 
Area Key Success 
Indicator 
Commitment/Action 
 
Lead 
Directorate 
Status   Comments 
NITC are continuing.  
 Evidence of DE 
activity in 
response to policy 
options and 
recommendations 
described within 
the Organisation 
for Economic Co-
operation and 
Development 
(OECD) review of 
evaluation and 
assessment in 
education report 
1.16 Throughout the 
year engage with 
relevant stakeholders 
on the refinement of 
policy developments 
associated with the 
policy options and 
recommendations 
contained in the 
OECD review of 
evaluation and 
assessment in 
education report.  
Planning and 
Performance 
Management 
Green A further stakeholder 
event was held on 18 
November at Stranmillis 
College.  Although well 
received, attendance was 
low and the Minister has 
agreed that no further 
sessions are held. The 
Programme Board (PB) 
met on 5 January and 
decided that as the key 
themes in the report were 
already being, or could be, 
taken forward through 
normal policy 
development, the PB 
should cease.  Further 
engagement with 
stakeholders will take 
place through other 
relevant fora.  
School 
Evaluation 
and 
improvement 
The consistent 
implementation of 
Every School a 
Good School, the 
Department’s 
school 
improvement 
1.17 Throughout the 
year every school 
inspection includes a 
focus on retention 
rates and what 
schools are doing to 
meet the needs of 
Education 
and Training 
Inspectorate 
 
 
 
 
Green ETI ensures that written 
reports are accompanied 
by relevant statistics on 
numbers of pupils in the 
schools being inspected.  
The report also shows 
attendance data against 
Area Key Success 
Indicator 
Commitment/Action 
 
Lead 
Directorate 
Status   Comments 
policy every child.  
 
the NI average.  There 
has also been an 
increased focus, in recent 
years, on the 
responsibility which a 
school has for those of its 
pupils attending 
alternative (often out of 
school) educational 
provision. 
1.18 Following 
discussion of 
operational 
implementation, 
complete the revision 
of the Formal 
Intervention Process 
to increase its 
robustness and 
responsiveness to 
the needs of pupils 
and working with the 
Education and 
Training Inspectorate 
(ETI) and the EA, 
agree a revised 
process during 
2015/16.  
Curriculum, 
Qualifications 
and 
Standards  
Green Revisions to Annex C of 
ESAGS school 
improvement policy were 
implemented from 
September 2015 to align 
with changes to ETI’s 
performance levels. All 
schools were notified of 
the revisions by letter (20 
August). Individual letters 
issued to those schools 
due follow-up inspections 
in the 2015/16 academic 
year (i.e. those schools 
that we know may be 
impacted due to the 
revisions).   
Area Key Success 
Indicator 
Commitment/Action 
 
Lead 
Directorate 
Status   Comments 
1.19 Throughout the 
year, promote 
improvement through 
the whole-school 
inspection of at least 
220 school and pre-
school settings, and 
at least 10 youth 
settings. 
Education 
and Training 
Inspectorate 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Amber/Green ETI completed 202 whole-
school inspections of 
school and pre-school 
settings, and 10 youth 
settings. 
 
In addition, ETI 
completed: 28 inspections 
of nursery units as part of 
primary school 
inspections; 12 baseline 
visit inspections of pre-
school settings and 2 
baseline visits of nursery 
units within primary 
schools; 19 planned 
specialist follow-up 
inspection visits as part of 
the Promoting 
Improvement in English 
and Mathematics project; 
39 sustaining 
improvement pilot 
inspections of school and 
pre-school settings and 2 
youth settings; and 46 
follow-up inspections of 
school and pre-school 
settings, 3 youth settings 
and 5 nursery units. 
Area Key Success 
Indicator 
Commitment/Action 
 
Lead 
Directorate 
Status   Comments 
 
Education 
and Training 
Inspectorate 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
The reduction in 
resources impacted 
directly on ETI’s capacity 
to undertake inspection 
activity. 
1.20 Ensure all 
schools address the 
Areas for 
Improvement 
identified during 
inspection.   
Green Areas for Improvement 
identified during 
inspection are focused 
upon, as appropriate, as 
part of the Follow-up 
Inspection process.  In 
addition, ongoing 
improvement in individual 
schools is a key focus of 
the district inspector role 
which members of ETI 
have. 
1.21 Throughout the 
year undertake 
further collaboration 
with the Department 
of Education and 
Skills (DES) 
Inspectorate in 
relation to north/south 
professional 
development, 
inspector exchanges 
Green Inspector exchanges and 
corporate visits were 
undertaken between DES 
and ETI during the 
business year 2015/16.  
An additional late request 
for an ETI inspector to 
formally participate in a 
DES inspection in October 
2015 was facilitated. 
 
Area Key Success 
Indicator 
Commitment/Action 
 
Lead 
Directorate 
Status   Comments 
and joint literacy and 
numeracy work. 
 
Education 
and Training 
Inspectorate 
DES inspectors 
participated in ETI’s 
evaluation of the PIEM 
project. 
 
There were regular joint 
meetings of ETI and DES 
Inspectorates’ 
Management Groups. 
 
Lead inspectors in the ETI 
and DES Inspectorate 
worked collaboratively on 
developing the inspection 
of early years. 
 
In addition, ETI has 
participated, and is 
participating, in east/west 
professional development 
opportunities and 
inspector exchanges 
during the business year 
2015-16; an Estyn 
inspector joined an ETI 
inspection in November 
2015, and ETI inspectors 
joined Estyn and Ofsted 
inspections. 
Area Key Success 
Indicator 
Commitment/Action 
 
Lead 
Directorate 
Status   Comments 
1.22 Develop, in 
conjunction with 
stakeholders, a 
dashboard of 
measures for school 
evaluation.  A panel 
of practitioners shall 
be established to 
make a 
recommendation on 
the way forward by 
the end of December 
2015. 
Curriculum, 
Qualifications 
and 
Standards 
 
 
 
 
 
 
 
 
 
Curriculum, 
Qualifications 
and 
Standards 
 
 
 
 
 
 
 
Green Advisory panel 
established, initial pilot 
with school principals 
completed and workshops 
with principals and other 
stakeholders completed.  . 
Recommendations were 
made to the Minister by 
march 2016  
Qualifications A broad range of 
suitable and 
robust 
qualifications 
available to pupils 
in schools here 
1.23 Throughout the 
year take forward 
both short-term and 
long-term actions 
flowing from the 
fundamental review 
of qualifications. 
Green All 30 recommendations 
have either been 
completed or are been 
taken forward.  
 
An Expert Group, 
established as part of the 
Fundamental Review, 
have been tasked to bring 
forward advice and 
recommendations on the 
longer term vision for 
qualifications here. The 
Group is  on schedule to 
produce its final report in 
autumn 2016. 
 
CORPORATE GOAL 2: CLOSING THE PERFORMANCE GAP, INCREASING ACCESS AND EQUALITY 
 
Commitments and indicators in blue relate to commitments and/or 2014/15 milestones in the Programme for Government 2011-
15 
 
Area Key Success 
Indicator 
Commitment/Action Lead 
Directorate 
Status  Comments 
Promoting 
Equality of 
Opportunity 
 2.1 During 2015/16 continue to 
deliver the commitments in the 
Department’s Equality Scheme. 
Equality 
and All 
Ireland  
Green Delivered throughout 
the year. . 
Special 
Educational 
Needs 
 
Pupils with 
Special 
Educational 
Needs (SEN) 
achieving in line 
with their potential 
2.2 Support the progress of the 
SEN and Disability (SEND) Bill 
through the Assembly. 
By May 2015 agree arrangements 
for SEN supports in early years 
settings. 
By January 2016 issue draft 
SEND Regulations for 
consultation. 
By January 2016 issue draft SEN 
Code of Practice for consultation. 
Access, 
Inclusion 
and Well 
Being 
 
 
 
 
 
 
 
Green Early Years 
arrangements 
agreed and 
allocations made to 
EA to end March 
2016.  
SEND Bill received 
Royal Assent 23 
March 2016 – known 
as Special 
Educational Needs 
and Disability Act 
(Northern Ireland) 
2016 (chapter 8).  
Consultation on draft 
Regulations 
launched 22 
February. Code of 
Practice being 
developed through 
focused consultation 
from January 2016.  
Area Key Success 
Indicator 
Commitment/Action Lead 
Directorate 
Status  Comments 
A public consultation 
on the draft Code will 
follow.   
2.3   Continue to work with other 
departments and relevant bodies, 
throughout the year, regarding the 
implementation of DE specific 
2015/16 autism actions, as 
outlined in the NI Executive’s 
Autism Strategy and Action Plan. 
Green DE has liaised with 
the Education 
Authority and the 
Middletown Centre 
for Autism in relation 
to the education-
related actions and 
has participated in 
the Autism Strategy 
Interdepartmental 
Senior Officials 
group. Progress 
against actions has 
been provided to 
DHSSPS.  
Youth Work Youth work services 
strategically aligned  
to education 
priorities, planned 
and delivered 
according to robust 
assessment of need 
2.4 During 2015/16 progress 
implementation of ‘Priorities for 
Youth’ with the support of key 
sectoral partners.  
Families and 
Communities 
 
 
 
 
 
Amber/
Green 
Substantially 
achieved, as set out 
in the 2015/16 
Regional 
Development 
Framework.  
2.5 By autumn 2015 complete a 
consultation exercise on the future 
of the Youth Council. 
 
 
 
Green 
 
 
 
 
 
Achieved. Ministerial 
announcement made 
in relation to the 
future of the Youth 
Council on 10 
December 2015.   
Area Key Success 
Indicator 
Commitment/Action Lead 
Directorate 
Status  Comments 
By March 2016, subject to 
Ministerial agreement, commence 
any changes required to the 
current legislation as appropriate. 
Red The proposed repeal 
of primary legislation 
did not progress 
through the 
legislative process 
before dissolution.  
Addressing 
Barriers to 
Learning 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Reduce the % of 
half days missed 
because of 
unauthorised 
absence  
2.6 Reduce the % of half days 
missed because of unauthorised 
absence in primary schools by 
0.5% and in post primary schools 
by 0.5%.  
Access, 
Inclusion 
and Well 
Being 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Amber/
Green 
0.3% reduction 
achieved in 
unauthorised 
absences in both 
primary and post-
primary in relation to 
comparison with 
overall absence 
levels.  
Schools written to 
directly in relation to 
coding issues, in 
particular, in relation 
to unauthorised 
absence where no 
reason has been 
provided.  
2.7 Secure an increase in the 
overall attendance rate to:  
94.3% in 2014/15 
94.6% in 2015/16. 
Green 2014/15 target 
achieved. 
Attendance rate was 
94.6% in 2014/15. 
Workshops held with 
principals. Additional 
guidance issued. 
Area Key Success 
Indicator 
Commitment/Action Lead 
Directorate 
Status  Comments 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Access, 
Inclusion 
and Well 
Being 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Information leaflet 
issued to parents to 
raise importance of 
attendance. 
2.8 Secure an increase in the 
overall attendance rate in schools 
with currently less than 90% 
attendance. 
Amber/
Green 
Of the schools with 
an attendance rate 
of less than 90% in 
2013/14 and for 
whom data was 
available in 2014/15, 
61% of schools 
improved attendance 
rate; 10% remained 
static; 29% had a 
decrease in 
attendance rate. 
Work continues to 
address poor 
attendance in all 
schools. 
In addition to the 
guidance issued. 
Attendance is a  
standing item on the 
agenda of 
governance and 
accountability  
meetings with the 
EA. DE will promote 
sharing best practice 
Area Key Success 
Indicator 
Commitment/Action Lead 
Directorate 
Status  Comments 
 
 
 
 
 
 
Access, 
Inclusion 
and Well 
Being 
on attendance 
through an ETI 
publication due to be 
published in the 
2016/17 academic 
year. 
Reduce the % of 
half days missed 
because of 
unauthorised 
absence 
2.9 Develop an attendance 
strategy and deliver the 
commitments outlined in the 
Memorandum of Reply (to the 
Public Accounts Committee (PAC) 
Report on Improving Pupil 
Attendance) published on 4 
August 2014 for implementation in 
the 2015/16 school year.  
Amber / 
Green 
Draft strategy issued 
for public 
consultation March 
2016. 
Strategy will be 
finalised and 
launched early in the 
2016/17 school year. 
The Department 
continues to monitor 
progress in respect 
of the commitments 
set out in the 
Memorandum of 
Reply. 
Operational 
support of 30 
Nurture Units (20 
DSC / 10 
existing), support 
for external 
evaluation and 
policy 
development.  
2.10 In conjunction with the 
Department for Social 
Development, ensure ongoing 
delivery of the Nurture Units 
project until March 2016.  
In particular, DE will: 
Allocate the £1.6m secured 
‘change fund’ funding to maintain 
the operation of the 30 funded 
Green Funding for the full 
financial year 
(2015/16) was 
allocated to the EA 
and all 30 units have 
continued to operate 
successfully. 
 
The QUB evaluation 
Area Key Success 
Indicator 
Commitment/Action Lead 
Directorate 
Status  Comments 
schools until an informed decision 
on mainstream funding can be 
taken; 
By November 2015 complete the 
evaluation of the effectiveness of 
nurture by Queen’s University 
Belfast (QUB); and 
By March 2016 develop a DE 
Nurture policy based on the 
outcome of QUB’s evaluation (and 
bid for future funding as required). 
has now been 
completed and has 
identified significant 
improvements 
among the children 
receiving the 
intervention 
An options paper 
outlining proposals 
for the long-term 
development and 
funding of Nurture in 
Primary Schools is 
being prepared for 
consideration by the 
Education Minister.  
 
Financial assistance 
to sustain all 30 
currently funded 
units has been 
confirmed up to 31 
March 2017. 
 
.  
Increase % of 
Free School 
Meals Entitlement 
(FSME) pupils 
attaining 5 or 
2.11 In the context of 
implementing ‘Count, Read: 
Succeed’, implement proposals to 
significantly improve literacy levels 
and thereby contribute to 
Curriculum, 
Qualifications 
and Standards  
 
 
Green Greater West Belfast 
Primary school 
project and the 
KS2/3 literacy and 
numeracy CPD 
Area Key Success 
Indicator 
Commitment/Action Lead 
Directorate 
Status  Comments 
more GCSEs at 
A*-C (or 
equivalent) 
including GCSEs 
in English and 
Maths4 to 45% in 
2013/14 
49% in 2014/15 
49% in 2015/16 
 
Current Position: 
SLS 14/15 
41.3% 
addressing multi-generational 
disadvantage.   
 
 
 
 
 
 
 
 
 
 
 
Curriculum, 
Qualifications 
and Standards 
project completed 
their second year. 
The DSC Literacy 
and Numeracy 
Legacy Programme 
has been delivered 
to schools, sharing 
best practice 
interventions for 
tackling 
underachievement. 
2.12 Work with DES to share 
experience and develop good 
practice in addressing educational 
underachievement in the context 
of the NSMC Educational 
Underachievement Working 
Group. Meetings to be scheduled 
twice a year. 
Green Co-operation Ireland 
have put together an 
Advisory Group 
made up of 
educationalists from 
north and south and 
their first meeting is 
scheduled for 5 April.  
The first of 2 all 
island seminars has 
been scheduled for 
12 May.  DE project 
manager will 
continue to liaise 
with Co-operation as 
and when required. 
                                            
4 During the financial year 2015/16 the most recent performance data will relate to the 2013/14 academic year.   
 
Area Key Success 
Indicator 
Commitment/Action Lead 
Directorate 
Status  Comments 
2.13 Throughout the year support 
the implementation of the 
Entitlement Framework 
underpinned by a refreshed 
Careers Strategy to be published 
by June 2015. 
 
Amber  Entitlement 
Framework support 
has been provided 
directly to schools 
delivering courses 
on a collaborative 
basis. Action Plan 
from the review of 
the Careers Strategy 
was agreed and 
published. Minister 
O’Dowd and Minister 
Farry jointly 
launched the new 
Careers Strategy, 
‘Preparing for 
Success 2015-2020’ 
on 1 March 2016. 
Increase the % of 
Looked After 
Children leaving 
school with 
at least 5 GCSEs 
at grades A*-C (or 
equivalent) includi
ng GCSEs in 
English and 
Maths 
 
2.14 Continue collaborative work 
with the Department of Health and 
Social Services and Public Safety 
and the Education Welfare 
Service to embed the use of 
Personal Education Plans and to 
ensure that there is sufficient 
guidance available to support 
schools in educating Looked After 
Children and ensuring the Looked 
After Child’s needs are met.  
Access, 
Inclusion 
and Well 
Being 
 
 
 
 
 
 
 
 
Amber Alongside the 
development of the 
LAC policy the 
Department is also 
revising its PEP 
guidance. Updated 
guidance will be 
piloted in the 16/17 
school year. 
 DE will continue to 
work with DHSSPS 
and the EA (through 
Area Key Success 
Indicator 
Commitment/Action Lead 
Directorate 
Status  Comments 
 
 
 
 
 
 
 
 
 
Access, 
Inclusion 
and Well 
Being 
 
 
 
 
 
 
 
EWS) to ensure that 
the needs of Looked 
After Children are 
met. 
Funding has been 
secured through the 
EITP for a project to 
raise the educational 
outcomes of LAC.  
2.15 Continue work on the 
development of a Looked After 
Children Policy with the aim of 
introducing a policy during the 
2015/16 school year. 
Amber  Early ground work 
has been completed 
to support the 
development of a 
LAC policy: OECD 
has recently 
published a case 
study report on LAC, 
ETI will publish a 
report on the 
evaluation of the 
effectiveness of 
PEPs in 2016 and 
VOYPIC have been 
commissioned to 
take the views of 
LAC on a future 
policy. 
 In order to 
encompass 
consideration of the 
Area Key Success 
Indicator 
Commitment/Action Lead 
Directorate 
Status  Comments 
outworkings from all 
of these strands, 
subject to the views 
of the Minister, the 
development of a 
LAC policy will be 
progressed during 
2016/17. The draft 
LAC policy will 
require public 
consultation during 
the 16/17 school 
year and therefore 
implementation of a 
new policy is 
planned for the 
beginning of the 
17/18 school year.    
 
In advance of a 
specific DE LAC 
policy, education is a 
key area within a 
LAC strategic 
statement being 
developed by 
DHSSPS during 
2016/17 and the 
Department will 
ensure that key 
Area Key Success 
Indicator 
Commitment/Action Lead 
Directorate 
Status  Comments 
education 
considerations are 
included in the 
strategic statement. 
   
2.16 Through these actions 
increase the % of Looked After 
Children leaving school with 
at least 5 GCSEs at grades A*-C 
or equivalent including GCSEs in 
English and Maths above the 
2012/13 position of 27%. 
Green  The small number of 
LAC leaving school 
in any one year 
means that the 
statistics are 
vulnerable to 
significant swings 
and this is not 
therefore an effective 
measure. The 
percentage of LAC 
children achieving 5+ 
GCSEs inc English 
and Maths has 
increased from the 
2012/13* position.  
Through the new 
LAC policy and the 
Attendance strategy 
there will be a 
continued focus on 
improving 
attendance and 
attainment for LAC.  
*Source: School 
Area Key Success 
Indicator 
Commitment/Action Lead 
Directorate 
Status  Comments 
Leavers Survey  
Sustainable 
Schools 
Area planning for 
Sustainable 
Schools  
2.17 By 31 December 2015 review 
planned actions arising from area 
plans and annual area profiles 
with the panning authorities to 
ensure area needs considered 
and potential Development 
Proposals identified and 
progressed.   
Area 
Planning 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Green Achieved. First 
action plans received 
23 November, 
reviewed and 
feedback provided 
on 4 December.  
Final action plans 
extended to March 
2107 received. 
2.18 During the year process the 
majority of Development 
Proposals within 6 weeks of the 
end of the statutory objection 
period. 
Red Not achieved. Late 
return on Directorate 
input, staffing issues, 
consultee meetings 
post objection 
period, ongoing 
litigation and 
November PAC 
hearing have 
affected 
achievement of 
target. 
2.19 Following report publication 
progress implementation of 
agreed recommendations arising 
from the Northern Ireland Audit 
Green Achieved. NIAO 
Report published 30 
June. PAC hearing 
on 11 November. 
Area Key Success 
Indicator 
Commitment/Action Lead 
Directorate 
Status  Comments 
Office report on Sustainability of 
Schools. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Area 
Planning 
 
 
 
 
 
 
 
Report issued March 
2016. 
Implementation of 
recommendations 
being managed 
under a programme 
with Project leads for 
7 projects to address 
the 8 
recommendations, 
project governance 
and management 
arrangements in 
place. Projects are 
progressing, one 
project has 
completed and one 
cannot commence 
until other projects 
are at a more 
advanced stage. 
2.20 By 31 March 2016 develop 
and implement new Area Planning 
processes and guidance for the 
EA.  
Green Achieved. Area 
Planning guidance 
and Development 
proposal guidance 
has been reviewed 
and approved by 
APSG. 
2.21 Throughout the year 
implement and support area 
Green 
 
Achieved. CSSC 
now represented on 
Area Key Success 
Indicator 
Commitment/Action Lead 
Directorate 
Status  Comments 
planning governance structures.   
 
 
 
 
APSG and APWG. 
2.22 Throughout the year 
establish links with new district 
council community planning fora, 
the EA as statutory community 
planning partner and the Council 
for Catholic Maintained Schools 
as a planning authority with regard 
to the Department’s statutory duty 
to, where possible, promote and 
encourage community planning 
and have regard to community 
plans. 
Green Achieved. LGD 
events attended in 
Belfast, Lisburn, 
Bangor, Enniskillen 
and Omagh. Liaison 
with EA on data 
provision. 
Support for 
families 
Free School Meal 
Entitlement 
2.23 Take the necessary steps to 
implement required changes as a 
result of Welfare Reform and the 
introduction of Universal Credit 
being agreed by the Assembly.  
Families and 
Communities 
Amber Work progressed 
regarding the 
development of new 
eligibility criterion for 
FSM and uniform 
grants in line with the 
indicative timetable 
for piloting Universal 
Credit. 
Anti-
Bullying 
Introduction of 
Anti-Bullying 
Legislation 
2.24 Continue to progress Anti-
Bullying Legislation, looking to: 
Conclude drafting and introduce 
the Bill by May 2015; 
Achieve second reading before 
Summer Recess; 
Conclude Committee stage by end 
of November 2015; 
Access, 
Inclusion 
and 
Wellbeing 
 
 
 
 
Amber/
Green 
The Bill successfully 
completed its 
Assembly Final 
Stage on 15 March 
2016 and received 
Royal Assent on 12 
May 2016. 
 
Area Key Success 
Indicator 
Commitment/Action Lead 
Directorate 
Status  Comments 
Obtain Executive agreement to Bill 
by end of December 2015; and 
Complete Consideration stages by 
end of January 20165. 
 
 
 
 
 
 
 
Encouraging 
and facilitating 
Integrated and 
Irish medium 
education  
The Department’s 
policies and 
programmes 
appropriately 
reflect and 
support these 
duties 
2.25 During 2015/16 monitor the 
outworking of guidance previously 
provided to directorates on review 
of policies, programmes and ALB 
business plans to identify and 
share examples of best practice.    
Collaborative 
Education and 
Practice 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Green The Department’s 
Irish-medium and 
Integrated Education 
Team continues to 
support DE policy 
teams and NDPBs in 
continuing to embed 
positive and pro-
active 
implementation of 
the statutory duties. 
Specific targets to 
support DE in 
implementing the 
statutory duties were 
included in all NDPB 
Business Plans for 
2015/16. Reporting 
on the statutory 
duties will now 
become part of the 
annual business 
                                            
5 This is dependent upon the timeliness of legislative drafting, Executive approval and the legislative process within the Assembly. 
Area Key Success 
Indicator 
Commitment/Action Lead 
Directorate 
Status  Comments 
 
 
 
 
 
 
 
 
 
 
 
Collaborative 
Education and 
Practice 
planning cycle.  As 
part of the pro-active 
implementation of 
the statutory duties 
the Department has 
also taken forward a 
range of cross-
cutting sectoral  
initiatives including a  
review of IM schools 
that had not 
achieved capital 
viability; establishing 
a working group of 
IM school leaders 
and extending 
bespoke IM sector 
specific school 
governor training to 
schools outside 
Belfast. A stock-take 
of policies and 
programmes in the 
context of the 
statutory duties was 
commissioned 
during November 
2015.  
 
The stock take of 
Area Key Success 
Indicator 
Commitment/Action Lead 
Directorate 
Status  Comments 
policies and 
programmes has 
been completed with 
the production of a 
central inventory in 
March 2016. This will 
be updated regularly.  
Controlled 
schools’ 
support 
body 
The Controlled 
Schools’ Support 
Council (CSSC) is 
established 
2.26 To provide funding to the 
Controlled Schools’ Support 
Council (CSSC) to deliver the 
functions agreed by the Executive 
on 9 September 2014 by 
December 2015. 
Education 
Authority 
Delivery  
 
Amber/
Green 
 
 
Following 
negotiations the 
Working Group 
agreed on 23rd 
February 2016 to 
accept the 
Department’s offer of 
grant and has now 
agreed a revised 
start date of 1 
September 2016 for 
the CSSC. .  
CORPORATE GOAL 3: DEVELOPING THE EDUCATION WORKFORCE 
 
Commitments and indicators in blue relate to commitments and/or 2014/15 milestones in the Programme for Government 2011-
15 
 
 
Area Key Success 
Indicator 
Commitment/Action Lead 
Directorate 
Status  Comments 
Strengthening 
the Workforce 
A flexible, responsive 
education workforce 
3.1 Work with employers and the 
recognised education trade unions 
to re-shape and embed new 
negotiating machinery with a 
focus on flexibility and 
accountability by April 2016.  
Education 
Workforce 
Development 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Amber Both the 
Teachers’ 
Negotiating 
Committee and 
the Joint 
Negotiating 
Council have 
agreed to a 
review of the 
effectiveness of 
the respective 
negotiating 
machinery. 
Draft Terms of 
Reference are 
being 
developed for 
agreement. 
This objective 
is unlikely to be 
achieved within 
the timeframe.  
An up-dated 
Area Key Success 
Indicator 
Commitment/Action Lead 
Directorate 
Status  Comments 
 
 
 
Education 
Workforce 
Development 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
target should 
be April 2017.  
3.2 Monitor the implementation of 
the Teacher Attendance Strategy 
and work with employers to 
develop an overarching Education 
Workforce Attendance Strategy by 
April 2016.  
Amber The Managing 
Teachers’ 
Attendance 
Forum 
continues to 
meet quarterly, 
at which the 
impact of The 
Management 
and Promotion 
of Teachers’ 
Attendance 
Strategy is 
discussed. New 
targets for the 
next 3 years 
have been 
communicated 
to all 
employers. 
Work is 
ongoing to 
develop a non-
teaching 
managing 
attendance 
strategy.   
Area Key Success 
Indicator 
Commitment/Action Lead 
Directorate 
Status  Comments 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Education 
Workforce 
Development 
 
This will then 
contribute to a 
strategy for EA 
non-teaching 
staff being in 
place by 31t 
March 2016. 
This objective 
is unlikely to be 
achieved within 
the timeframe.  
An up-dated 
target should 
be October 
2016.Further 
consideration 
will need to be 
given to 
whether an 
overarching 
strategy 
remains as a 
practical 
objective. 
3.3 During 2015/16 lead the 
Strategic Cost Base Reduction 
Exercises across the Education 
Sector caused by the Westminster 
Government’s cut to the Block 
Green 195 teaching 
redundancies 
at a cost of 
£8.5million 
have been 
Area Key Success 
Indicator 
Commitment/Action Lead 
Directorate 
Status  Comments 
Grant. approved. 
 As at 16 March 
2016 approval 
has been 
granted for 252 
school-based 
non-teaching 
redundancies 
at a cost of  
£3.03m. 
3.4 By April 2016 introduce 
legislation for the Northern Ireland 
Teachers Pension Scheme to 
further improve the reformed 
Northern Ireland Teachers 
Pension Scheme introduced 1 
April 2015.   
Amber/Green Teachers’ 
Superannuation 
(Additional 
Voluntary 
Contributions) 
(Amendment) 
Regulations 
(NI) laid in the 
Assembly on 
06/07/2015. 
 
Changes to the 
Compensation 
for Redundancy 
and Premature 
Retirement 
Regulations 
drafted and 
referred to DSO 
Area Key Success 
Indicator 
Commitment/Action Lead 
Directorate 
Status  Comments 
on 28/01/2016 
to confirm 
compliance 
with S24 of the 
NI Act 1998, as 
required before 
being brought 
before 
Education 
Committee.  
DSO advised 
that workload 
progressed 
according to 
date order 
and/or priority; 
 
Policy for 
amendments to 
Contracting-
Out; 
Changes to 
Primary 
Legislation to 
reflect the end 
of contracting-
out from 6 April 
2016 
developed and 
Area Key Success 
Indicator 
Commitment/Action Lead 
Directorate 
Status  Comments 
implemented, 
with the 
Teachers’ 
Pension 
Scheme 
(Consequential 
Provisions) 
(Amendment) 
Regulations 
(NI) 2016 made 
and laid in the 
Assembly on 
09/03/2016; 
and 
Miscellaneous 
Amendments to 
main scheme 
regulations 
(2014) not yet 
required.  To be 
carried over to 
year 2016/17. 
Positive Industrial 
Relations 
environment 
enabling 
workforce 
development to be 
managed 
3.5 During 2015/16 maintain and 
build upon the good working 
relations established with internal 
and external stakeholders 
particularly through the agreed 
negotiating machinery, and the 
Strategic Forum.  
Education 
Workforce 
Development 
 
 
 
 
Green Ongoing 
Area Key Success 
Indicator 
Commitment/Action Lead 
Directorate 
Status  Comments 
effectively 3.6 During 2015/16 further refine 
the pay remit process to enable 
education sector staff to receive 
their contractual entitlements in a 
timely manner. 
Education 
Workforce 
Development 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Green The 
Department 
continues to 
work with DFP 
colleagues to 
refine the pay 
remit process 
to enable 
education 
sector staff to 
receive their 
contractual 
entitlements in 
a timely 
manner. 
 
Following 
discussions 
between DE 
and DFP 
officials, the 
Finance 
Minister agreed 
in September 
2015 to extend 
temporary 
approval to 
enable 
education 
Area Key Success 
Indicator 
Commitment/Action Lead 
Directorate 
Status  Comments 
 
Education 
Workforce 
Development 
sector staff to 
receive 
contractual/lega
l entitlements 
when they fall 
due, rather than 
having to wait 
for pay remit 
business cases 
to be approved 
before 
payments are 
made. 
 
The Finance 
Minister will still 
have to 
approve pay 
remit business 
cases but this 
approach 
means eligible 
education 
sector staff will 
receive their 
contractual 
entitlements 
when they fall 
due. 
Area Key Success 
Indicator 
Commitment/Action Lead 
Directorate 
Status  Comments 
 
To further 
refine the 
process, in 
November 
2015, DE and 
DFP officials 
agreed that 
Education 
Workforce 
Development 
Directorate 
would submit 
pay remit 
business cases 
directly to DFP. 
3.7 During 2015/16 pay teachers 
and pensioners accurately and on 
time, in accordance with statutory 
and audit requirements. 
Green Ongoing – 
Teachers’ pay 
award paid in 
August 2015 
with pay 
increments paid 
in September 
and 
October 2015. 
As at end of 
September 
2015, 411 
August 
Area Key Success 
Indicator 
Commitment/Action Lead 
Directorate 
Status  Comments 
Retirement 
Applications 
have been 
processed 
resulting in 
approximately 
£29 million 
being paid out 
in lump sums.  
YTD payments 
issued. 
Professional 
Development / 
School 
leadership 
An improved 
focus on 
professional 
development 
3.8 In autumn 2015 finalise and 
publish a new strategy for teacher 
professional development to 
include an implementation plan for 
the first phase of a 10 year 
programme to strengthen 
professional learning for teachers 
and to promote strong and 
effective leadership.  
Collaborative 
Education and 
Practice 
 
 
 
 
 
 
Green Teacher 
Professional 
Learning 
Strategy and 
Year One 
Action Plan 
published on 14 
March,  
CORPORATE GOAL 4: IMPROVING THE LEARNING ENVIRONMENT 
 
Commitments and indicators in blue relate to commitments and/or 2014/15 milestones in the Programme for Government 2011-
15 
 
 
Area Key Success 
Indicator 
Commitment/Action Lead 
Directorate 
Status  Comments 
Shared 
Education 
Shared 
Education Bill 
introduced to 
Assembly 
4.1 Bring forward legislation to define 
shared education and place powers 
on Department and relevant ALBs to 
encourage and facilitate shared 
education in line with the following 
timescale: 
Introduce the Bill by May 2015; 
Achieve second reading before 
Summer Recess; 
Conclude Committee stage by end of 
November 2015; 
Obtain Executive agreement to Bill 
by end of December 2015; and  
Complete Consideration stages by 
end of January 2016. 
Collaborative 
Education 
and Practice 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Green The Bill completed 
final stage on 8 
March 16 and is 
awaiting Royal 
Assent.  
% increase in 
pupils engaged 
in shared 
education 
4.2 Progress a second call for 
schools to apply for funding through 
the DSC Shared Education 
Signature Project to further extend 
and embed opportunities for shared 
education.  
Green Second call 
completed in 
June.   
Third call 
completed in 
December.  Non-
participation due 
to industrial action 
has been 
Area Key Success 
Indicator 
Commitment/Action Lead 
Directorate 
Status  Comments 
 
 
Collaborative 
Education 
and Practice 
resolved, although 
this has resulted 
in a delay to 
implementation of 
school action 
plans.  
% increase in 
schools sharing 
facilities 
4.3 Identify successful second call 
shared campus projects under the 
Executive’s TBUC strategy to be 
announced by the Minister by June 
2015. 
Area 
Planning 
 
 
Red Not achieved in 
timescale due to 
Fresh Start 
Agreement 
discussions but 
announcement 
made on 23 
March 2016. 
4.4 Following announcement, 
progress business cases and act as 
project board members for first and 
second call shared campus projects 
throughout the year.   
Area 
Planning/ 
Investment 
and 
Infrastructur
e 
Green Achieved 
Business cases 
for first phase 
projects being 
progressed, 
Limavady EA 
approved by DFP, 
Moy EA being 
considered and 
Ballycastle EA 
feasibility study 
completed and EA 
being progressed. 
Project Boards 
attended. Second 
Call projects 
Area Key Success 
Indicator 
Commitment/Action Lead 
Directorate 
Status  Comments 
announced 23 
March 2016. 
Phase 1 
substantially 
complete and 
Phase 2 designs 
progressed for 
the Strule 
Shared 
Education 
Campus, Omagh 
4.5 Substantially complete Phase 
1(Arvalee School and Resource 
Centre) by year end. 
Strule 
Shared 
Education 
Campus 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Green Construction 
remains on track 
for delivery within 
planned 
timescales. 
4.6 Appoint Integrated Consultancy 
Team by September 2015. 
Green ICT Team 
appointed 
November 2015. 
4.7 Complete the review of the Stage 
C design by the next Integrated 
Consultancy Team by December 
2015. 
Amber/
Green 
Stage C (2) 
designs underway 
and due to be 
completed May 
2016. 
4.8   Commence Royal Institute of 
British Architects Stage 3 design by 
January 2016. 
Amber/
Green 
Stage 3 designs 
due to begin May 
2016. 
4.9 Agree Memorandum of 
Agreement with school 
trustees/managing authorities 
covering campus ownership, 
governance and management by 
September 2015. 
Amber/
Green 
Discussions 
continuing with 
school authorities 
to agree preferred 
model for 
ownership, 
governance and 
management of 
the campus. MoA 
expected to be 
Area Key Success 
Indicator 
Commitment/Action Lead 
Directorate 
Status  Comments 
 
 
 
 
 
 
Strule 
Shared 
Education 
Campus 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
agreed in May  
2016 although this 
will not impact on 
overall 
Programme 
timescales  
4.10 Throughout the year, progress 
the development of the Campus 
Educational Model to include 
developing a vision and associated 
workstreams, carrying out a 
curriculum review, developing a 
common timetable and staff 
engagement. 
Green Schools have 
agreed a common 
school day 
structure which 
will be 
implemented in 
advance of 
campus opening 
in 2020. 
A campus vision/ 
ethos statement 
has been 
developed. 
A STEM Assured 
proposal has been 
developed. 
Development of 
curriculum in a 
shared education 
context is being 
progressed, 
including potential 
shared education 
projects. 
Area Key Success 
Indicator 
Commitment/Action Lead 
Directorate 
Status  Comments 
4.11 Work with the Department for 
Regional Development (DRD) to 
ensure the Vesting Order is 
progressed and detailed design and 
contract documentation is completed 
for the Strathroy Link Road in line 
with DRD programme (construction 
contract award expected early 2016). 
Strule 
Shared 
Education 
Campus 
Amber/
Green 
Transport NI has 
published the 
Notice of Intention 
to make a Vesting 
Order for the 
Strathroy Link 
Road. Contract 
award expected 
early 2017.  
Strategic 
Investment 
Prioritised capital 
works 
programme 
delivered within 
timescale and 
budget 
4.12 At 31 March 2016 have 
successfully delivered, in conjunction 
with the EA, a programme of 
prioritised capital works covering 
Major Works, Schools Enhancement 
Programme and Minor Works. 
Investment and 
Infrastructure 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Amber 7 Major work 
schemes have 
been completed 
11 projects are 
currently on site 
with a further 8 to 
move on site early 
next financial 
year. 
The remaining 
announced major 
works projects are 
at various stages 
of design and 
development. 
 
10 SEP schemes 
have been 
completed. 
A further 20 
projects are 
Area Key Success 
Indicator 
Commitment/Action Lead 
Directorate 
Status  Comments 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
currently on site 
with another 16 
approved to move 
to construction 
and expected on 
site early in the 
new financial 
year. The 
remaining 7 
schemes are 
continuing to 
advance in 
planning to the 
final design stage. 
A programme of  
capital Minor 
Works was 
delivered in 
conjunction with 
the Education 
Authority and 
Central 
Procurement 
Directorate.   All 
minor works 
applications were 
assessed against 
Ministerial 
priorities before 
progression.   
Area Key Success 
Indicator 
Commitment/Action Lead 
Directorate 
Status  Comments 
 
 
 
 
Investment and 
Infrastructure 
 
 
 
Publication of 
DE Asset 
Management 
Plan 
4.13 Publish DE Asset Management 
Plan by 31 October 2015.  
 
Amber/
Green 
Completed with 
some slippage. 
Plan was 
approved by the 
DE Board at its 
meeting in 
December 2015 
and submitted to 
the Strategic 
Investment Board 
(SIB) in January 
2016 
Irish medium 
post primary 
planning 
Provision of 
additional Irish  
medium post-
primary schools 
4.14 Throughout 2015/16 take 
forward agreed actions following the 
review of Irish medium post primary 
education. 
Collaborative 
Education 
and Practice 
Green Gaelcholáiste 
Dhoire was 
established on 1 
September 2015 
creating a second 
Irish-medium 
Primary School.  
Digital 
Technologies  
 
All grant-aided 
schools 
continuing to 
have access to a 
high level of ICT 
provision 
4.15 Throughout 2015/16 ensure the 
provision of effective, centrally 
managed digital services to assist 
teaching, learning, educational 
improvement and management 
(contract in place providing services).   
Curriculum, 
Qualifications 
and Standards 
 
 
 
Green 
 
 
 
 
 
All teacher 
portable devices 
were delivered to 
schools on time 
with positive 
feedback. An 
Area Key Success 
Indicator 
Commitment/Action Lead 
Directorate 
Status  Comments 
 
By June 2015 secure the provision to 
schools of 15,400 teacher portable 
devices.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
By September 2015 secure the 
provision of C2k Services to all 
Education Other Than At School 
(EOTAS) settings. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Amber/
Green 
 
 
 
 
 
 
additional 19% 
funding was made 
available by DE to 
C2k in the Autumn 
term which 
enabled the 
purchase of the 
remaining 2,947 
teacher portable 
devices. These 
have been 
successfully 
delivered to 
schools, thus 
completing the 
replacement of 
the original 
teacher laptops. 
 
 
 
 
The final centre 
which had been 
delayed due to a 
wayleave issue 
was completed in 
mid March 2016.   
Two centres are 
due to be 
Area Key Success 
Indicator 
Commitment/Action Lead 
Directorate 
Status  Comments 
 
 
 
 
During the 2014/15 academic year 
provide 325 schools with access to 
new library software (the remainder 
of schools receiving the software 
during the 2015/16 academic year).    
 
 
 
 
Green 
 
 
relocated and 
installation will be 
re-instigated. 
 
Currently 470 
schools are using 
the new library 
software and 
feedback has 
been very 
positive.  A total of 
145 new schools 
have been 
installed this year.  
All remaining 
schools are able 
to request training 
and installation at 
a time to suit 
them.  C2k and 
the EA Library 
Service continue 
to advertise the 
library product. 
School 
Funding 
Arrangements 
for delegating 
funding to 
schools that are 
transparent, 
equitable and 
4.16 By the end of November 2015 
complete a review of the Funding 
Authority arrangements for voluntary 
grammar and grant maintained 
integrated schools and identify the 
most appropriate way for them to be 
Finance  
 
Green Final Review of 
the VGS/GMI 
Funding Authority 
was issued to the 
Minister on 
10 February 2016.  
Area Key Success 
Indicator 
Commitment/Action Lead 
Directorate 
Status  Comments 
supportive of the 
Department’s 
wider policy 
objectives  
funded.   On 23 March, the 
Minister decided 
that the 
corresponding 
Commencement 
Order be signed, 
to facilitate the 
transfer of the 
Funding Authority 
function to the EA. 
4.17 Keep the funding arrangements 
for schools under review, to ensure 
they continue to deliver the 
Department’s policy objectives, 
including area based planning and 
sustainability, and demonstrate value 
for money.                     
                                
Area 
Planning / 
Finance  
Green/
Amber 
Funding Review 
Project was 
hampered by 
workstream 
progress and 
resource 
commitment. 
Project Board 
considered a near 
final report on 23 
March 2016, 
report issued to 
Minister 25 April. 
CORPORATE GOAL 5: TRANSFORMING THE GOVERNANCE AND MANAGEMENT OF EDUCATION 
 
Commitments and indicators in blue relate to commitments and/or 2014/15 milestones in the Programme for Government 2011-
15 
 
 
Area Key Success 
Indicator 
Commitment/Action Lead 
Directorate 
Status Comments 
Reform of 
Education 
Administration  
 
Effective education 
administration and 
support in place for 
2015/16 
5.1 Ensure that the agreed 
programme of work is progressed by 
31 March 2016 in accordance with the 
Department of Finance and Personnel 
Central Procurement Directorate’s 
best practice guidance on programme 
management, by DE and EA to 
support the establishment and 
operation of the EA.   
Education 
Authority 
Delivery   
 
Amber/
Green 
The existing 
operational 
structures and 
procedures of the 
former ELBs were 
retained for an 
interim period as 
the EA sought to 
ensure business 
continuity whist 
managing a large-
scale voluntary 
severance 
programme.   
A robust 
governance and 
accountability 
framework has 
been developed 
within which DE’s 
relationship with 
the EA is 
managed; and 
interim regional 
Area Key Success 
Indicator 
Commitment/Action Lead 
Directorate 
Status Comments 
structures are now 
in place in a 
number of key EA 
business areas 
Following the 
appointment of 
five 2nd tier 
Directors in 
March/April 2016, 
work will be 
progressed to 
review and 
redesign the 
delivery of 
services within a 
single structure, 
building on best 
practice within the 
ELBs. 
Children’s 
Services 
Work 
progressed in 
accordance 
with agreed 
timescales  
5.2 Progress the work needed to 
create a new Department of Education 
that includes responsibility for 
children’s services as part of the wider 
reform of Northern Ireland Civil 
Service departments. 
Equality 
and All 
Ireland 
Green Completed.  
Other ALBs Governance 
and 
accountability 
arrangements 
in the 
5.3 By March 2016 implement 
recommendations arising from the 
Review of ALB Governance 
Framework and Management 
Information.  
Planning and 
Performance 
Management 
 
 
Green Two awareness 
sessions for staff 
on the new 
arrangements 
were held in June 
Area Key Success 
Indicator 
Commitment/Action Lead 
Directorate 
Status Comments 
Department’s 
remaining ALBs 
are appropriate 
and effective 
 
 
 
 
 
 
 
 
Planning and 
Performance 
Management 
2015.   
New Governance 
& Accountability 
Manual was 
published on the 
DE Intranet on 24 
February 2016. 
     
Consideration is 
being given to in-
house training 
needs. 
 
New Data 
Analysis and 
Policy Support 
Project Team 
established to 
assist policy 
teams in 
challenging ALBs 
on delivery.   
5.4 Monitor the implementation of the 
new arrangements for governance 
and business planning for Comhairle 
na Gaelscolaíochta and the Northern 
Ireland Council for Integrated 
Education to satisfy the Department’s 
duty to encourage and facilitate the 
development of both Irish medium and 
Collaborative 
Education and 
Practice 
 
 
 
 
 
Green Ongoing 
arrangements are 
in place for 
monitoring and 
scrutiny of NICIE 
and CnaG as 
NDPBs. 
 
Area Key Success 
Indicator 
Commitment/Action Lead 
Directorate 
Status Comments 
Integrated education.  
 
 
 
 
 
 
 
Business plans for 
both organisations 
have been 
agreed.  
 
Minister has 
agreed CnaG and 
NICIE Action 
Plans for 
implementation of 
the 
recommendations 
of the Deloitte 
Reviews of 
Organisation and 
Governance.  
 
DE Internal Audit 
review of CnaG 
progress was 
carried out in 
November 2015. 
The outcome is 
awaited.  
 
In respect of 
CnaG while the 
November 2015 
DE  Internal Audit 
Area Key Success 
Indicator 
Commitment/Action Lead 
Directorate 
Status Comments 
review reported 
progress 
regarding 
implementation of 
the Deloitte 
reviews 
recommendations, 
the Department 
has determined 
that additional 
measures, to 
include bi-monthly 
GAR meetings, 
will help monitor 
progress against 
the agreed action 
plan 
 
 
North-south 
joint working 
Improved cross 
border 
collaboration 
and delivery 
5.5 Continue to work effectively and 
collaboratively with DES in taking 
forward the priorities agreed by both 
Ministers at the NSMC Educational 
Sectoral meeting. 
Equality 
and All 
Ireland 
Green Positive North 
South working 
throughout the 
year.  Senior 
Management from 
both education 
departments met 
in June 2015 to 
refresh joint work 
programme. 
NSMC Education 
Area Key Success 
Indicator 
Commitment/Action Lead 
Directorate 
Status Comments 
Sector meeting 
held on 11 
December 2015.  
Procurement Centre of 
Procurement 
Expertise (CoPE) 
Accreditation 
achieved for 
education sector 
procurement 
5.6 Engage with key stakeholders to 
oversee the implementation of agreed 
proposals for new procurement 
arrangements for the education sector 
to ensure CoPE accreditation is 
achieved at the earliest practicable 
opportunity. 
Planning and 
Performance 
Management 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Amber/ 
Green 
The EA submitted 
concerns and 
counterproposals 
in respect of 
CoPE coverage 
for Supplies & 
Services 
procurement in 
December 2015.  
This information 
has underpinned 
an update to the 
Minister sent in 
December 2015, 
which 
recommended 
that the EA 
continue to act as 
CoPE and pursue 
CoPE re-
accreditation.  DE 
is currently 
awaiting the 
Minister’s 
response. 
 
In respect of the 
Area Key Success 
Indicator 
Commitment/Action Lead 
Directorate 
Status Comments 
 
 
 
 
Planning and 
Performance 
Management 
timeline for CoPE 
assessment for 
Construction 
Works & Services 
the revised target 
date is 30 June 
2017.  The EA is 
in the process of 
appointing a 
temporary Project 
Manager to lead 
on the exercise. 
The CoPE 
accreditation 
process will be 
overseen by an 
EA Project 
Management 
Board.  
 
 
CORPORATE GOAL 6: DISCHARGING OUR CORPORATE RESPONSIBILITIES EFFECTIVELY 
 
Commitment/Action 
 
Lead 
Directorate 
Status Comments 
6.1 Continue the implementation of the Department’s Human Resources 
(HR) Strategy 2014-17 by taking forward agreed initiatives in the 2015/16 HR 
Action Plan and measuring and evaluating impacts.  
Equality 
and All 
Ireland 
 Green Substantive 
achievement of 2015-
16 targets in HR 
Action Plan. Some 
carry forward into 
2016-17 
6.2 Fulfil effectively our statutory duties in relation to equality and good 
relations. 
Green Achieved 
6.3 Provide an efficient and effective service to the Minister in relation to 
Ministerial, Executive, Assembly, NSMC and British Irish Council business.  
This includes providing a high quality and responsive communications 
service to the Minister and the Department. 
Green Achieved 
6.4 Throughout the year manage the Department’s budget to optimise the 
use of available resources and ensure that education bodies are not in 
breach of the financial control framework. 
Finance  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Green   The 2015-16 
Provisional Outturn 
was finalised and 
issued to DFP in May 
2016.  The 
Department had a 
Resource underspend 
of £10.9m (0.55%) 
and a Capital 
underspend of £0.4m 
(0.3%).  Neither the 
Department nor any of 
its ALBs overspend 
their 2015-16 Budget. 
 
 
 
 
 
6.5 Effectively manage Departmental sickness absence to ensure an 
average of no more than 7.8 days per employee.  
Equality 
and All 
Ireland  
Red 
 
Estimated outturn for 
2015-16 is 9.days lost 
per staff year against 
target of 7.8.  This 
represents an 
improvement on the 
2014/15 outturn of 
10.2 days.  
Management action to 
address performance 
in this area is ongoing. 
This includes 
compliance reporting 
and monitoring and 
continued robust case 
management.  
6.6 Throughout the year ensure that robust fraud management arrangements 
are in place within the Department and its ALBs to identify, evaluate and 
appropriately manage the risk of fraud and if fraud does occur to take firm 
action against the perpetrators.  
Planning and 
Performance 
Management 
Green Fraud risk analysis 
has been completed.  
The relevant fraud 
risks are now included 
in the appropriate risk 
register. A template 
whistleblowing policy 
and a fraud prevention 
policy has been 
developed which 
Schools Finance 
Team will incorporate 
into a new financial 
management guide for 
VGS/GMIS. 
6.7 Manage information effectively and securely, in line with NICS policies 
and the requirements of the Data Protection Act 1998 and the Freedom of 
Information Act 2000. 
Equality 
and All 
Ireland 
Green  Ongoing programme 
of work in support of 
this commitment. 
6.8 Throughout the year ensure that our work in producing education 
statistics is delivered in full accordance with the Code of Practice for Official 
Statistics (this is a statutory requirement for those of our statistics which have 
achieved National Statistics designation). 
Planning and 
Performance 
Management  
 
 
 
Green Since April all 
statistics produced in 
full accordance with 
the Code of Practice 
for Official Statistics 
6.9 Throughout the year implement the Department’s commitments to PAC in 
accordance with the established timescales. 
Green Internal Audit 
completed the annual 
exercise confirming 
the current position 
and implementation of 
NIAO/PAC 
recommendations. 
 
 
  
 
 
 
  
 
 
 
